



"We're More Than Electricity, We're Service."

Date Created: 09/30/2015

Last Revised: 08/20/2018

Underground Cable Replacement Schedule

The activity for this project will generally take place in subdivisions and apartments. The list below are the locations that are included in the project. The starting and ending dates shown are approximations and are influenced by many factors such as weather, outages, etc. The schedule shown below may change and the corrected dates will be posted periodically.

Subdivision Name	Proposed Start Date	Proposed End Date
Willow Springs	TBD	TBD
Canyon Point	TBD	TBD
Holcomb Woods Business Park	TBD	TBD
Glastonberry	TBD	TBD
Autumn Ridge Apartments	TBD	TBD
Willow Springs – The Terraces	TBD	TBD
Nesbit Ferry Road	TBD	TBD